
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:23 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 072 Date: 24-May-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 258

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on splice 5 top
plates preparations for the U T , work on splice 4 lower plates , & work on CB4 primary connections .
Crews started at 7:20 AM.

Jordan had to work on splice on the lower plates . He had to complete the 0.5 meter long weld
between the South longitudinal diaphragm & D 2 , & the 1.3 meters long weld between D 15 & the North
longitudinal diaphragm .

Jordan had to prepare his tools & equipment , clean , heat the welding area , & calibrate the
welding machine . He was done at 8:05 AM. He started the 1st pass on the South end at 8:10 AM. He was
done at 10:0 AM. He started on the North end at 10:30 AM. He was done at 5:00 PM.

Jordan had to clean , grind & check with Bonifacio , Mike , & Greg before going to the next pass .
He had to wrap up his tools & equipment . He left at 5:20 PM.

James , Mike had to practice on the Sub Arc welding , & Ian on the stick weld . Crews started at
7:45 AM.

In addition to that , crews had to grind the weld on the top plates . They were done at 5:20 PM.
All the welders left at 5:20 PM.

Steven , Jessie , & Mike F. had to U T the repaired locations on Friday & Saturday between 3 E - 4
E One location was rejected on the South wing . All the welders left at 5:20 PM.

Darryl , Jacob , Jose , Roberto , Walter , & James came to the sit at 7:30 AM. Crews had to work on
CB4 connections . They had to prepare the permanent bolts , temporary drift pins , tools , & equipment .

In addition to that , crews had to assemble the 2 scaffolds , run the power & air lines . Crews started
at 7:30 AM. They were done at 11:30 AM.

Jerry , & Aaron crews came to the site at 11:10 AM. to work with Darryl & his crews on CB4
connections .

The cross beam between lifts 5 E & 5 W was set in place at 12:00 PM. Crews had to adjust & align
the cross beam to fit properly . Crews had to drive the minimum required drift pins on the Middle wall , top
plates , & install permanent bolts using 70 mm. bolts for the lower plates . DHGM 240036 , 85 mm. bolts
for the upper plates on the middle wall using DHGM 240040 , & 100 mm. bolts for the top plates using
240088 . Crews started at 12:05 PM. They were done at 3:00 PM.

In addition to that , Jerry , & Aaron crews had to work on the traveler for CB4 . They had to work
with the crane crews to fly the traveler , & set it in place on CB4 . Crews started at 3:00 PM. They were
done at 4:00 PM. Crews left at 4:10 PM. Darryl crews left at 5:20 PM.

No work was performed on the East & West walls , & on the lower plates .
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 072 Date: 24-May-2010 Monday

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-WEL.05604-0120F4 W Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

8.00

000070

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 W-L06-WEL.05604-0120F4 W Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL MADAYIronworker 8.00 2.00 0.00 10.00

JNM JAMES ZHENIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 4.00 0.00 0.00 4.00

APP JACOB SPIEKMANIronworker 4.00 0.00 0.00 4.00

JNM BARRY ROTHMANIronworker 4.00 0.00 0.00 4.00

JNM AARON KENTIronworker 4.00 0.00 0.00 4.00

JNM STANLEY DALIEIronworker 4.00 0.00 0.00 4.00

APP MATTHEW COCHRANIronworker 4.00 0.00 0.00 4.00

JNM JERRY KUBALAIronworker 4.00 0.00 0.00 4.00

APP CHRISTOPHER BISKNERIronworker 4.00 0.00 0.00 4.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

JNM WALTER ZELEDONIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO ZELEDONIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

JNM JAMES GALBRAITHIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00
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